TASKBOARD

Product Backlog	In Progress	Completed
Sprint 1 **User Story 1** As a member of the team, I want to clearly define the problem our service aims to solve so that we can build a solution that addresses our target customers' needs and provides value to the business. **Sprint 1 Tasks** Day 1 - Project definition Day 2 - Agile team charter Day 3 - Communication plan Day 4 - Data collection Day 5 – Summary of findings **Sprint 2** **User Story 2** As the business owner, I want to analyse the market and define the system requirements so that we can develop a feasible and valuable solution for users. **Sprint 2 Tasks** Day 1 - Competitor analysis Day 2 - Project feasibility Day 3 - Project risk analysis Day 4 - Marketing strategy Day 5 – Value proposition Day 6 - Requirements document (Functional and non-functional) **Sprint 3** **User Story 3** As a project manager, I want to create a Work Breakdown Structure so that the project is organised into manageable tasks and completed efficiently. **Sprint 3 Tasks** Day 1 **-** Work Breakdown Structure (WBS) Day 2 - Sprint plans Day 3 - User stories Day 4 - UML diagrams Day 5 - Progress report **Sprint 4** **User Story 4** As a member of the team, I want to prepare a business overview PowerPoint presentation so that we can clearly present our business idea to the lecturer. **Sprint 4 Tasks** Day 1 - PowerPoint presentation slides Day 2 - Business overview and problem statement Day 3- Presentation delivery Day 3 – Presentation update		

Sprint 5 **User Story 5** As a Scrum master, I want to set up and manage the Trello board so that the team can track sprint progress and manage tasks effectively. **Sprint 5 Tasks** Day 1 **-** Trello Board setup and management Day 2 - Application features Day 3 - Low fidelity user interface design (UI/UX) Day 4 - High fidelity user interface design (UI/UX) **Sprint 6** **User Story 6** As a team member, I want to create a working prototype so that we can show how the application will work and look before we start building it. **Sprint 6 Tasks** Day 1 - Interactive Figma prototype Day 2 - Prototype testing Day 3 - Prototype demonstration Day 4 - Prototype improvements **Sprint 7** **User Story 7** As a database administrator, I want to review and finalise the database design so that it is accurate, complete, and ready for implementation **Sprint 7 Tasks** Day 1 - Database planning Day 2 - Authentication planning Day 3 - Security planning Day 4 - Database review and finalisation **Sprint 8** **User Story 8** As a team member, I want to set up the project and GitHub repository so that the team can collaborate efficiently and maintain version control throughout the project. **Sprint 8 Tasks** Day 1 - Project & GitHub setup Day 2 - Screen design Day 3 - Screen design Day 4 - Screen design Day 5 - Screen design **Sprint 9** **User Story 9** As a software tester, I want to perform unit testing on individual application components so that defects can be identified early and each component functions correctly before integration.		

Sprint 9 Tasks Day 1 - Unit testing Day 2 - System testing Day 3 - Database testing Day 4 - Debugging Day 5 - Final testing **Sprint 10** **User Story 10** As a software developer, I want to prepare the system documentation so that the system's architecture, functionality, and technical implementation are clearly documented for maintenance and future development. **Sprint 10 Tasks** Day 1 - Project documentation Day 2 - System deployment Day 3 - Review and improvement		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Elect team leader Allocate tasks to members Compile tasks for product backlog Compile team charter Complete logbooks
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	Compile the entire product backlog and complete all the tasks it contains
4. Are there any bottlenecks or blockers to the flow of work?	• Time management challenges due to multiple academic tasks • Delays in receiving feedback from team members • Internet connectivity issues • Difficulty integrating system components • Limited experience with certain technologies/tools • Scheduling conflicts for group meetings • Bugs and errors during implementation • Incomplete or changing requirements • Difficulty designing the database structure • Delays in testing and debugging • Lack of access to required resources or devices • Version control conflicts when merging code • UI/UX design revisions causing delays • Problems connecting the application to the database • Learning new frameworks or tools taking extra time • Deployment configuration issues • Slow progress due to workload distribution • Limited testing data or user feedback

LOGBOOK

Date:	04/08/2026	
Tuesday	1. What did I complete since the last standup?	I started implementing the Driver section by coding the Driver Home Screen, Order Screen, Pickup Details Screen, and Delivery Details Screen. I focused on converting the completed designs into functional application screens.
	2. What am I planning to complete between now and the next standup?	I plan to continue coding the remaining Driver screens, including the notification, profile, and chat functionality.
	3. What are my impediments (or risks or problems)?	Time management challenges due to multiple academic tasks

Date:	05/08/2026	
Wednesday	1. What did I complete since the last standup?	I continued implementing the Driver section by coding the Notification Screen, Profile Screen, and Chat Screen. I also checked that the screens were consistent with the existing Driver interface.
	2. What am I planning to complete between now and the next standup?	I plan to continue implementing the remaining Driver screens, focusing on navigation, notification settings, and support functionality.
	3. What are my impediments (or risks or problems)?	My main challenge was ensuring that the newly implemented screens worked correctly with the existing navigation structure.

Date:	06/08/2026	
Thursday	1. What did I complete since the last standup?	I implemented the Navigation Screen, Notification Settings Screen, and Help Support Screen. I reviewed the screens after implementation to identify any layout or functionality issues.
	2. What am I planning to complete between now and the next standup?	I plan to complete the remaining Driver settings screens and review the Driver section to ensure that the implemented screens are consistent.
	3. What are my impediments (or risks or problems)?	Limited time due to other academic commitments.

Date:	07/08/2026	
Friday	1. What did I complete since the last standup?	I completed the implementation of the Account Settings Screen, Change Password Screen, and Privacy Security Screen. I reviewed the Driver section to ensure that the implemented screens matched the designs and were structured consistently within the application.
	2. What am I planning to complete between now and the next standup?	I plan to start working on the business model with the team and contribute to defining how the business will create, deliver, and capture value.
	3. What are my impediments (or risks or problems)?	Time management challenges due to multiple academic tasks.