TASKBOARD

Product Backlog	In Progress	Completed
Sprint 1 **User Story 1** As a member of the team, I want to clearly define the problem our service aims to solve so that we can build a solution that addresses our target customers' needs and provides value to the business. **Sprint 1 Tasks** Day 1 - Project definition Day 2 - Agile team charter Day 3 - Communication plan Day 4 - Data collection Day 5 – Summary of findings **Sprint 2** **User Story 2** As the business owner, I want to analyse the market and define the system requirements so that we can develop a feasible and valuable solution for users. **Sprint 2 Tasks** Day 1 - Competitor analysis Day 2 - Project feasibility Day 3 - Project risk analysis Day 4 - Marketing strategy Day 5 – Value proposition Day 6 - Requirements document (Functional and non-functional) **Sprint 3** **User Story 3** As a project manager, I want to create a Work Breakdown Structure so that the project is organised into manageable tasks and completed efficiently. **Sprint 3 Tasks** Day 1 **-** Work Breakdown Structure (WBS) Day 2 - Sprint plans Day 3 - User stories Day 4 - UML diagrams Day 5 - Progress report **Sprint 4** **User Story 4** As a member of the team, I want to prepare a business overview PowerPoint presentation so that we can clearly present our business idea to the lecturer. **Sprint 4 Tasks** Day 1 - PowerPoint presentation slides Day 2 - Business overview and problem statement Day 3- Presentation delivery Day 3 – Presentation update		

Sprint 5 **User Story 5** As a Scrum master, I want to set up and manage the Trello board so that the team can track sprint progress and manage tasks effectively. **Sprint 5 Tasks** Day 1 **-** Trello Board setup and management Day 2 - Application features Day 3 - Low fidelity user interface design (UI/UX) Day 4 - High fidelity user interface design (UI/UX) **Sprint 6** **User Story 6** As a team member, I want to create a working prototype so that we can show how the application will work and look before we start building it. **Sprint 6 Tasks** Day 1 - Interactive Figma prototype Day 2 - Prototype testing Day 3 - Prototype demonstration Day 4 - Prototype improvements **Sprint 7** **User Story 7** As a database administrator, I want to review and finalise the database design so that it is accurate, complete, and ready for implementation **Sprint 7 Tasks** Day 1 - Database planning Day 2 - Authentication planning Day 3 - Security planning Day 4 - Database review and finalisation **Sprint 8** **User Story 8** As a team member, I want to set up the project and GitHub repository so that the team can collaborate efficiently and maintain version control throughout the project. **Sprint 8 Tasks** Day 1 - Project & GitHub setup Day 2 - Screen design Day 3 - Screen design Day 4 - Screen design Day 5 - Screen design **Sprint 9** **User Story 9** As a software tester, I want to perform unit testing on individual application components so that defects can be identified early and each component functions correctly before integration.		

Sprint 9 Tasks Day 1 - Unit testing Day 2 - System testing Day 3 - Database testing Day 4 - Debugging Day 5 - Final testing **Sprint 10** **User Story 10** As a software developer, I want to prepare the system documentation so that the system's architecture, functionality, and technical implementation are clearly documented for maintenance and future development. **Sprint 10 Tasks** Day 1 - Project documentation Day 2 - System deployment Day 3 - Review and improvement		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Elect team leader Allocate tasks to members Compile tasks for product backlog Compile team charter Complete logbooks
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	Compile the entire product backlog and complete all the tasks it contains
4. Are there any bottlenecks or blockers to the flow of work?	• Time management challenges due to multiple academic tasks • Delays in receiving feedback from team members • Internet connectivity issues • Difficulty integrating system components • Limited experience with certain technologies/tools • Scheduling conflicts for group meetings • Bugs and errors during implementation • Incomplete or changing requirements • Difficulty designing the database structure • Delays in testing and debugging • Lack of access to required resources or devices • Version control conflicts when merging code • UI/UX design revisions causing delays • Problems connecting the application to the database • Learning new frameworks or tools taking extra time • Deployment configuration issues • Slow progress due to workload distribution • Limited testing data or user feedback

LOGBOOK

Date:	15 September 2026	
Tuesday	1. What did I complete since the last standup?	I started working on the backend development of the application. I focused on developing the required backend functionality and identifying how the frontend screens would connect to the backend components.
	2. What am I planning to complete between now and the next standup?	I plan to continue developing the backend functionality and begin integrating the frontend with the backend to ensure that the different components of the application communicate correctly.
	3. What are my impediments (or risks or problems)?	Understanding how to connect the frontend components with the backend functionality while managing other academic responsibilities.

Date:	17 September 2026	
Thursday	1. What did I complete since the last standup?	I continued working on the backend development and reviewed the functionality required to support the frontend screens. I focused on connecting the application components and identifying areas that needed further implementation.
	2. What am I planning to complete between now and the next standup?	I plan to continue implementing the backend functionality and work on integrating the frontend with the backend to improve communication between the different components.
	3. What are my impediments (or risks or problems)?	Limited development time due to other academic commitments and the need to ensure that the frontend and backend work together correctly.

Date:	18 September 2026	
Friday	1. What did I complete since the last standup?	I continued developing the backend and working on the integration between the frontend and backend. I reviewed the application components to identify any issues that could affect the functionality of the system.
	2. What am I planning to complete between now and the next standup?	I plan to continue developing and testing the backend functionality, resolve integration issues, and prepare the application for deployment.
	3. What are my impediments (or risks or problems)?	Time management challenges due to multiple academic tasks.