TASKBOARD

Product Backlog	In Progress	Completed
Sprint 1 **User Story 1** As a member of the team, I want to clearly define the problem our service aims to solve so that we can build a solution that addresses our target customers' needs and provides value to the business. **Sprint 1 Tasks** Day 1 - Project definition Day 2 - Agile team charter Day 3 - Communication plan Day 4 - Data collection Day 5 – Summary of findings **Sprint 2** **User Story 2** As the business owner, I want to analyse the market and define the system requirements so that we can develop a feasible and valuable solution for users. **Sprint 2 Tasks** Day 1 - Competitor analysis Day 2 - Project feasibility Day 3 - Project risk analysis Day 4 - Marketing strategy Day 5 – Value proposition Day 6 - Requirements document (Functional and non-functional) **Sprint 3** **User Story 3** As a project manager, I want to create a Work Breakdown Structure so that the project is organised into manageable tasks and completed efficiently. **Sprint 3 Tasks** Day 1 **-** Work Breakdown Structure (WBS) Day 2 - Sprint plans Day 3 - User stories Day 4 - UML diagrams Day 5 - Progress report **Sprint 4** **User Story 4** As a member of the team, I want to prepare a business overview powerpoint presentation so that we can clearly present our business idea to the lecturer. **Sprint 4 Tasks** Day 1 - Powerpoint presentation slides Day 2 - Presentation delivery Day 3 – Presentation update		

Sprint 5 **User Story 5** As a Scrum master, I want to set up and manage the Trello board so that the team can track sprint progress and manage tasks effectively. **Sprint 5 Tasks** Day 1 **-** Trello Board setup and management Day 2 - Application features Day 3 - Wireframes Day 4 - User interface design (UI/UX) Day 5 - Prototype development **Sprint 6** **User Story 6** As a database administrator, I want to plan the database structure so that the application stores and manages data efficiently, securely, and accurately. **Sprint 6 Tasks** Day 1 - Database planning Day 2 - Authentication planning Day 3 - Security planning **Sprint 7** **User Story 7** As a team member, I want to set up the project and GitHub repository so that the team can collaborate efficiently and maintain version control throughout the project. **Sprint 7 Tasks** Day 1 - Project & GitHub setup Day 2 - Screen design Day 3 - Screen design Day 4 - Screen design Day 5 - Screen design **Sprint 8** **User Story 8** As a software tester, I want to perform unit testing on individual application components so that defects can be identified early and each component functions correctly before integration. **Sprint 8 Tasks** Day 1 - Unit testing Day 2 - System testing Day 3 - Database testing Day 4 - Debugging Day 5 - Final testing **Sprint 9** **User Story 9** As a software developer, I want to prepare the system documentation so that the system's architecture, functionality, and technical implementation are clearly documented for maintenance and future development.		

Sprint 9 Tasks Day 1 - Project documentation Day 2 - System deployment Day 3 - Review and improvement		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Elect team leader Allocate tasks to members Compile tasks for product backlog Compile team charter Complete logbooks
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	Compile the entire product backlog and complete all the tasks it contains
4. Are there any bottlenecks or blockers to the flow of work?	• Time management challenges due to multiple academic tasks • Delays in receiving feedback from team members • Internet connectivity issues • Difficulty integrating system components • Limited experience with certain technologies/tools • Scheduling conflicts for group meetings • Bugs and errors during implementation • Incomplete or changing requirements • Difficulty designing the database structure • Delays in testing and debugging • Lack of access to required resources or devices • Version control conflicts when merging code • UI/UX design revisions causing delays • Problems connecting the application to the database • Learning new frameworks or tools taking extra time • Deployment configuration issues • Slow progress due to workload distribution • Limited testing data or user feedback

LOGBOOK

Date:	21/07/2026	
Tuesday	1. What did I complete since the last standup?	I started updating the product backlog on Trello by reviewing the project requirements and adding all the necessary project activities.
	2. What am I planning to complete between now and the next standup?	I plan to review the added tasks and organize them properly according to their sprints and remove phases.
	3. What are my impediments (or risks or problems)?	Time management challenges due to multiple academic tasks

Date:	22/07/2026	
Wednesday	1. What did I complete since the last standup?	I continued improving the product backlog by adding subtasks under each main task. I ensured that larger activities were divided into smaller manageable tasks and also assign members so that the team could track progress more effectively.
	2. What am I planning to complete between now and the next standup?	I plan to review each sprint and create user stories that clearly describe the purpose and value of the tasks assigned to each sprint.
	3. What are my impediments (or risks or problems)?	My challenge was making sure that the subtasks were detailed enough to guide the team while avoiding unnecessary repetition.

Date:	23/04/2026	
Thursday	1. What did I complete since the last standup?	I updated the product backlog by adding and refining user stories for each sprint. I ensured that each user story represented the tasks within the sprint and clearly explained the goal and value of completing those activities.
	2. What am I planning to complete between now and the next standup?	I plan to review the sprint tasks and update them into a day-by-day format to improve task planning and make the backlog easier to follow.
	3. What are my impediments (or risks or problems)?	Limited time due to other academic commitments, which may delay other tasks.

Date:	24/07/2026	
Friday	1. What did I complete since the last standup?	I updated the product backlog by organizing sprint tasks according to specific days. I reviewed the Trello board to ensure that each sprint had clear activities, subtasks, and user stories. I finalized the backlog structure and prepared the next project activities.
	2. What am I planning to complete between now and the next standup?	I plan to start working on the wireframes by designing the application's screen layouts and creating a visual representation of how the system will look and function.
	3. What are my impediments (or risks or problems)?	My main challenge was managing the amount of backlog information while ensuring that tasks, subtasks, user stories, and sprint planning were organized correctly.