TASKBOARD

| Product Backlog | In Progress | Completed |
|---|---|---|
| **Sprint 1**<br>**User Story 1**<br>As a member of the team, I want to clearly define the problem our service aims to solve so that we can build a solution that addresses our target customers' needs and provides value to the business.<br><br>**Sprint 1 Tasks**<br>Day 1 - Project definition<br>Day 2 - Agile team charter<br>Day 3 - Communication plan<br>Day 4 - Data collection<br>Day 5 – Summary of findings<br><br>**Sprint 2**<br>**User Story 2**<br>As the business owner, I want to analyse the market and define the system requirements so that we can develop a feasible and valuable solution for users.<br><br>**Sprint 2 Tasks**<br>Day 1 - Competitor analysis<br>Day 2 - Project feasibility<br>Day 3 - Project risk analysis<br>Day 4 - Marketing strategy<br>Day 5 – Value proposition<br>Day 6 - Requirements document (Functional and non-functional)<br><br>**Sprint 3**<br>**User Story 3**<br>As a project manager, I want to create a Work Breakdown Structure so that the project is organised into manageable tasks and completed efficiently.<br><br>**Sprint 3 Tasks**<br>Day 1 **-** Work Breakdown Structure (WBS)<br>Day 2 - Sprint plans<br>Day 3 - User stories<br>Day 4 - UML diagrams<br>Day 5 - Progress report<br><br>**Sprint 4**<br>**User Story 4**<br>As a member of the team, I want to prepare a business overview PowerPoint presentation so that we can clearly present our business idea to the lecturer.<br><br>**Sprint 4 Tasks**<br>Day 1 - PowerPoint presentation slides<br>Day 2 - Business overview and problem statement<br>Day 3- Presentation delivery<br>Day 3 – Presentation update | | |

| | | |
|---|---|---|
| **Sprint 5**<br>**User Story 5**<br>As a Scrum master, I want to set up and manage the Trello board so that the team can track sprint progress and manage tasks effectively.<br><br>**Sprint 5 Tasks**<br>Day 1 **-** Trello Board setup and management<br>Day 2 - Application features<br>Day 3 - Low fidelity user interface design (UI/UX)<br>Day 4 - High fidelity user interface design (UI/UX)<br><br>**Sprint 6**<br>**User Story 6**<br>As a team member, I want to create a working prototype so that we can show how the application will work and look before we start building it.<br><br>**Sprint 6 Tasks**<br>Day 1 - Interactive Figma prototype<br>Day 2 - Prototype testing<br>Day 3 - Prototype demonstration<br>Day 4 - Prototype improvements<br><br>**Sprint 7**<br>**User Story 7**<br>As a database administrator, I want to review and finalise the database design so that it is accurate, complete, and ready for implementation<br><br>**Sprint 7 Tasks**<br>Day 1 - Database planning<br>Day 2 - Authentication planning<br>Day 3 - Security planning<br>Day 4 - Database review and finalisation<br><br>**Sprint 8**<br>**User Story 8**<br>As a team member, I want to set up the project and GitHub repository so that the team can collaborate efficiently and maintain version control throughout the project.<br><br>**Sprint 8 Tasks**<br>Day 1 - Project & GitHub setup<br>Day 2 - Screen design<br>Day 3 - Screen design<br>Day 4 - Screen design<br>Day 5 - Screen design<br><br>**Sprint 9**<br>**User Story 9**<br>As a software tester, I want to perform unit testing on individual application components so that defects can be identified early and each component functions correctly before integration. | | |

| | | |
|---|---|---|
| **Sprint 9 Tasks**<br>Day 1 - Unit testing<br>Day 2 - System testing<br>Day 3 - Database testing<br>Day 4 - Debugging<br>Day 5 - Final testing<br><br>**Sprint 10**<br>**User Story 10**<br>As a software developer, I want to prepare the system documentation so that the system's architecture, functionality, and technical implementation are clearly documented for maintenance and future development.<br><br>**Sprint 10 Tasks**<br>Day 1 - Project documentation<br>Day 2 - System deployment<br>Day 3 - Review and improvement | | |

WALKTHROUGH

| | |
|---|---|
| 1. What do we need to do to advance this piece of work? | Elect team leader<br>Allocate tasks to members<br>Compile tasks for product backlog<br>Compile team charter<br>Complete logbooks |
| 2. Is anyone working on anything that is not on the board? | |
| 3. What do we need to finish as a team? | Compile the entire product backlog and complete all the tasks it contains |
| 4. Are there any bottlenecks or blockers to the flow of work? | • Time management challenges due to multiple academic tasks<br>• Delays in receiving feedback from team members<br>• Internet connectivity issues<br>• Difficulty integrating system components<br>• Limited experience with certain technologies/tools<br>• Scheduling conflicts for group meetings<br>• Bugs and errors during implementation<br>• Incomplete or changing requirements<br>• Difficulty designing the database structure<br>• Delays in testing and debugging<br>• Lack of access to required resources or devices<br>• Version control conflicts when merging code<br>• UI/UX design revisions causing delays<br>• Problems connecting the application to the database<br>• Learning new frameworks or tools taking extra time<br>• Deployment configuration issues<br>• Slow progress due to workload distribution<br>• Limited testing data or user feedback |

LOGBOOK

| Date: | 22 September 2026 | |
|---|---|---|
| Tuesday | 1. What did I complete since the last standup? | I continued integrating the frontend with the backend and testing the implemented functionality. I checked the communication between the application components and identified areas that required further adjustments. |
| | 2. What am I planning to complete between now and the next standup? | I plan to continue testing the application, resolve any identified issues, and prepare the application for deployment. |
| | 3. What are my impediments (or risks or problems)? | Time management challenges and resolving issues that arise during frontend-backend integration. |

| Date: | 23 September 2026 | |
|---|---|---|
| Wednesday | 1. What did I complete since the last standup? | I continued testing and refining the application by checking the backend functionality and its integration with the frontend. I worked on resolving issues to improve the overall functionality of the system. |
| | 2. What am I planning to complete between now and the next standup? | I plan to continue resolving outstanding issues, verify that the main application features work correctly, and proceed with deploying the application to Vercel. |
| | 3. What are my impediments (or risks or problems)? | Ensuring that the application is stable and that the main features work correctly before deployment. |

| Date: | 24 September 2026 | |
|---|---|---|
| Thursday | 4. What did I complete since the last standup? | I worked on preparing the application for deployment and continued checking the integration between the frontend and backend. I reviewed the application to identify issues that could affect its functionality after deployment. |
| | 5. What am I planning to complete between now and the next standup? | I plan to deploy the application to Vercel, test the deployed version, and address any issues that may arise. |
| | 6. What are my impediments (or risks or problems)? | Potential deployment and configuration issues that may affect how the application functions online. |

| Date: | 25 September 2026 | |
|---|---|---|
| Friday | 1. What did I complete since the last standup? | I worked on deploying the application to Vercel and reviewing the deployed version. I checked the application's functionality and identified areas that required further adjustments to ensure that it worked correctly in the deployed environment. |
| | 2. What am I planning to complete between now and the next standup? | I plan to continue testing the deployed application, resolve any remaining issues, and make final adjustments to improve the overall functionality and reliability of the system. |
| | 3. What are my impediments (or risks or problems)? | Identifying and resolving issues that may occur in the deployed environment compared to the local development environment. |