TASKBOARD

Product Backlog	In Progress	Completed
Sprint 1 **User Story 1** As a member of the team, I want to clearly define the problem our service aims to solve so that we can build a solution that addresses our target customers' needs and provides value to the business. **Sprint 1 Tasks** Day 1 - Project definition Day 2 - Agile team charter Day 3 - Communication plan Day 4 - Data collection Day 5 – Summary of findings **Sprint 2** **User Story 2** As the business owner, I want to analyse the market and define the system requirements so that we can develop a feasible and valuable solution for users. **Sprint 2 Tasks** Day 1 - Competitor analysis Day 2 - Project feasibility Day 3 - Project risk analysis Day 4 - Marketing strategy Day 5 – Value proposition Day 6 - Requirements document (Functional and non-functional) **Sprint 3** **User Story 3** As a project manager, I want to create a Work Breakdown Structure so that the project is organised into manageable tasks and completed efficiently. **Sprint 3 Tasks** Day 1 **-** Work Breakdown Structure (WBS) Day 2 - Sprint plans Day 3 - User stories Day 4 - UML diagrams Day 5 - Progress report **Sprint 4** **User Story 4** As a member of the team, I want to prepare a business overview PowerPoint presentation so that we can clearly present our business idea to the lecturer. **Sprint 4 Tasks** Day 1 - PowerPoint presentation slides Day 2 - Business overview and problem statement Day 3- Presentation delivery Day 3 – Presentation update		

Sprint 5 **User Story 5** As a Scrum master, I want to set up and manage the Trello board so that the team can track sprint progress and manage tasks effectively. **Sprint 5 Tasks** Day 1 **-** Trello Board setup and management Day 2 - Application features Day 3 - Low fidelity user interface design (UI/UX) Day 4 - High fidelity user interface design (UI/UX) **Sprint 6** **User Story 6** As a team member, I want to create a working prototype so that we can show how the application will work and look before we start building it. **Sprint 6 Tasks** Day 1 - Interactive Figma prototype Day 2 - Prototype testing Day 3 - Prototype demonstration Day 4 - Prototype improvements **Sprint 7** **User Story 7** As a database administrator, I want to review and finalise the database design so that it is accurate, complete, and ready for implementation **Sprint 7 Tasks** Day 1 - Database planning Day 2 - Authentication planning Day 3 - Security planning Day 4 - Database review and finalisation **Sprint 8** **User Story 8** As a team member, I want to set up the project and GitHub repository so that the team can collaborate efficiently and maintain version control throughout the project. **Sprint 8 Tasks** Day 1 - Project & GitHub setup Day 2 - Screen design Day 3 - Screen design Day 4 - Screen design Day 5 - Screen design **Sprint 9** **User Story 9** As a software tester, I want to perform unit testing on individual application components so that defects can be identified early and each component functions correctly before integration.		

Sprint 9 Tasks Day 1 - Unit testing Day 2 - System testing Day 3 - Database testing Day 4 - Debugging Day 5 - Final testing **Sprint 10** **User Story 10** As a software developer, I want to prepare the system documentation so that the system's architecture, functionality, and technical implementation are clearly documented for maintenance and future development. **Sprint 10 Tasks** Day 1 - Project documentation Day 2 - System deployment Day 3 - Review and improvement		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Elect team leader Allocate tasks to members Compile tasks for product backlog Compile team charter Complete logbooks
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	Compile the entire product backlog and complete all the tasks it contains
4. Are there any bottlenecks or blockers to the flow of work?	• Time management challenges due to multiple academic tasks • Delays in receiving feedback from team members • Internet connectivity issues • Difficulty integrating system components • Limited experience with certain technologies/tools • Scheduling conflicts for group meetings • Bugs and errors during implementation • Incomplete or changing requirements • Difficulty designing the database structure • Delays in testing and debugging • Lack of access to required resources or devices • Version control conflicts when merging code • UI/UX design revisions causing delays • Problems connecting the application to the database • Learning new frameworks or tools taking extra time • Deployment configuration issues • Slow progress due to workload distribution • Limited testing data or user feedback

LOGBOOK

Date:	28/07/2026	
Tuesday	1. What did I complete since the last standup?	I designed the Booking Screen, Booking Confirmation Screen, and Payment Screen. I focused on creating user-friendly layouts that support the customer booking process and provide a smooth payment experience.
	2. What am I planning to complete between now and the next standup?	I plan to design the Driver Login Screen and the Driver Dashboard.
	3. What are my impediments (or risks or problems)?	Ensuring that the screen designs are consistent with the overall application theme.

Date:	29/07/2026	
Wednesday	1. What did I complete since the last standup?	I designed the Driver Login Screen and the Driver Dashboard. I also reviewed the layouts to ensure they support the driver's daily tasks and navigation within the application.
	2. What am I planning to complete between now and the next standup?	I plan to design the Order Screen and the Pickup and Delivery Details Screen.
	3. What are my impediments (or risks or problems)?	Time management challenges due to multiple academic tasks

Date:	30/07/2026	
Thursday	1. What did I complete since the last standup?	I designed the Order Screen and the Pickup and Delivery Details Screen. I ensured that the layouts clearly display order information and provide drivers with the necessary pickup and delivery details.
	2. What am I planning to complete between now and the next standup?	I plan to design the Route Screen, Personal Information Screen, and Chat Screen to complete the driver interface.
	3. What are my impediments (or risks or problems)?	Limited time due to other academic commitments, which affected the amount of design work I could complete.

Date:	31/07/2026	
Friday	1. What did I complete since the last standup?	I designed the Route Screen, Personal Information Screen, and Chat Screen. I reviewed all the driver screens to ensure they have a consistent design and provide a smooth user experience.
	2. What am I planning to complete between now and the next standup?	I plan to start coding the Driver section by implementing the designed screens and integrating the application functionality.
	3. What are my impediments (or risks or problems)?	My main challenge was ensuring consistency across all screen designs while managing project deadlines and other academic coursework.